

# HYDERABAD METRO RAIL LIMITED

(HMR, a State-owned Public Enterprise of Govt. of TS)



## NOTICE

Lr.No1529/HMR/Engg/EE-VI/2017-18

Dt: 04-07-2017

To,  
M/S. Earth Pavers (Hyd) Private Ltd,  
H.No.6-3-581, A-2, 5<sup>th</sup> Floor,  
KESHAV DALE Anand Colony,  
Khairatabad,  
Hyderabad-4

Gentleman,


Sub: HMR-Corridor-I-“ Urban street Design in Zone C at LHS of Miyapur Metro Station by providing Paver Blocks, Tiles and kerb stones etc in Corridor-I - poor progress of work-Notice issued -Reg.  
Ref: Ag. No.05/CGM & CE /HMR/2017-18, Dt: 25-05-2017.

♦ ♦ ♦ ♦ ♦

The work under subject cited above was let out to you vide reference cited with date of agreement as 25-05-2017, and with the condition to complete the work in three months from the date of agreement i.e by 24-08-2017.

As per the agreement scheduled milestone, 40- 50% of the contract value should have been completed by now. As per the site condition you have just started the work. Hence you are requested speed up the work to achieve physical & financial targets failing which suitable penalty will be levied.

Yours sincerely

  
4/7/2017  
Executive Engineer-VI  
