

# HYDERABAD METRO RAIL LIMITED

(HMR, a State-owned Public Enterprise of Govt. of TS)



## NOTICE

Lr.No1542/HMR/Engg/EE-VI/2017-18

Dt: 04-07-2017

To,  
M/S. Earth Pavers (Hyd) Private Ltd,  
H.No.6-3-581, A-2, 5<sup>th</sup> Floor,  
KESHAV DALE Anand Colony,  
Khairatabad,  
Hyderabad-4

Gentleman,

Sub: HMR-Corridor-I-"Laying of service road with cement paver blocks at LHS of JNTU Metro Station in Metro Rail Corridor-I - poor progress of work-Notice issued -Reg.


Ref: Ag. No.09/SE-II /HMR/2017-18, Dt: 08-05-2017.

◆◆◆◆◆

The work under subject cited above was let out to you vide reference cited with date of agreement as 08-05-2017, and with the condition to complete the work in two months from the date of agreement i.e by 07-07-2017.

As per the agreement scheduled milestone, 90-100% of the contract value should have been completed by now. As per the site condition only 40% of the contract value is done. Hence you are requested to speed up the work to achieve physical & financial targets failing which suitable penalty will be levied.

Yours sincerely,

  
Executive Engineer-VI

4/7/17  
JTE